



Sprint 4 Presentation

(08/24/2026 to 09/30/2026)

05-SP26-FA26-PAHIFC-WEBMOB



Introduction

Project Description

The Palouse Alliance Community Research Platform is a centralized website designed to help Palouse residents find local events, services and resources. It also helps community members post and advertise events for users to attend.

Team Roles

- Vijay Deva (Integration Manager)
- Omar Adil (Frontend Developer)
- Kaeden Peterson (Backend Developer)
- Aryan Puthran (Database Manager, Team Lead)



Sprint Objectives

Main Sprint Goals

- Finalize the end-to-end flyer management pipeline, including cloud image storage, database posting, and admin preview workflows for event approval.
- Implement an event viewer displaying approved flyers.
- Build an automated event retention and visibility policy in Supabase to clean up past events and optimize resources.
- Provide instructions for requesting organization profile updates.

Rationale and Vision

This sprint focuses on scaling system adoption with real user data, securing media storage, and establishing automated lifecycle management to ensure long-term database efficiency and platform usability.



Feature Demonstration - Register Members / Orgs to Platform from Client List


- Added 50 organizations and all members the clients have initially required.
- Admin have the ability to add new members, but we added some to begin with to assist in handoff for the future.



Feature Demonstration - Finalizing Flyer Storage and Retrieval


- We finalized the flyer storage system, which allows users to post flyers and view them from the database.
- We had to take considerations in for the budget of the client and were able to find a solution that doesn't cost any money and works with the current system.
- This task is the backend support needed to complete the View Flyers requirement.

Feature Demonstration - View Flyers



- Users can now upload flyers in addition to text events.
- These events are viewable via a popup on the events page.

Feature Demonstration - Event Retention



- Events (and flyers) older than 1 month and further than 3 months into the future are automatically deleted.
 - Note that you cannot navigate past August.
- This is to save on resources and ensure we remain on the free tier and have no interruptions.



Feature Demonstration - Members See Steps on How to Edit Their Org

Palouse Alliance

PALOUSE AREA

The mission of the Palouse Resource Network for Families is to provide access to parenting information and education, and support community agencies in collaboratively providing parenting resources and activities.

📅 1 active event

Need to update your organization's information?

Contact an administrator with the new details you'd like to have updated.

[View Events](#)

- Users can see steps to edit their organization for the organization they are a part of.
- This allows members to more easily request changes.

Kanban Overview & Team Contributions

PAHIFC Capstone Kanban

Buttons: Add status update, Insights, Workflows 7, View

Navigation: Backlog, Team items, Roadmap, My items, + New view

Filter: Filter by keyword or by field

Product Backlog 3

This item hasn't been started (Far away)

- Palouse-Alliance-Community-Resource-Platform #57
Add FAQ Page or Section
Sprint 5
- Palouse-Alliance-Community-Resource-Platform #58
Change Vercel Domain
Sprint 5
- Palouse-Alliance-Community-Resource-Platform #59
Disable Physical Location as a Requirement in Post Event Flow
Sprint 5

Icebox 0

This is ready to be picked up

In progress 1/4

This is actively being worked on

- Palouse-Alliance-Community-Resource-Platform #13
Email Notifications
Sprint 4

QA/Review 0/5

This item is in review

Done 42

This has been completed

- Resource-Platform #45
Added basic tests for all current features.
Sprint 3
- Palouse-Alliance-Community-Resource-Platform #9
Members See Steps on How to Edit Their Org
Sprint 4
- Palouse-Alliance-Community-Resource-Platform #39
Register Members / Orgs to Platform from Client List
Sprint 4
- Palouse-Alliance-Community-Resource-Platform #35
Finalizing Flyer Storage and Retrieval
Sprint 4
- Palouse-Alliance-Community-Resource-Platform #8
View Flyers
Sprint 4
- Palouse-Alliance-Community-Resource-Platform #49
Event Retention (in Supabase)
Sprint 4



Sharing Evidence and Discussion on MoM I

Client Consultations Overview (September 9 & September 23, 2026)

- Met with Allison Rockwell and Christine Oakley to review Sprint 4 progress, demonstrate live staging builds, and refine the upcoming roadmap.

Sprint 4 Work & Feedback Alignment

- **Flyer Infrastructure:** Demonstrated completed flyer storage, database linking, and public viewing; confirmed acceptance criteria met without further client action needed.
- **Organization Change Guidance:** Walked through contextual card banners explaining the admin update workflow to members.
- **Member Onboarding:** Coordinated on verified member data to finalize bulk registration.
- **Email Notifications:** Reviewed notification workflows to balance opt-in verification with user privacy controls.



Sharing Evidence and Discussion on MoM II

Scope Adjustments & Feature Additions

- Added FAQ Section (#57): Prioritized a dedicated FAQ page to address frequent community questions based on client request.
- Custom Domain Migration (#58): Committed to transitioning from the Vercel staging URL to the client's official custom domain in Sprint 5.



Documentation of Report I

Report Architecture Overview

- Governed by IEEE 830 (Software Requirements) and IEEE 829 (Test Documentation) standards.
- Connects system requirements to database schema, architecture diagrams, and test suites.

Key Sprint 4 Report Updates

- Requirements Specification (SRS): Added [FR-17] for Supabase event retention policies (30 day auto-purge and 3 month query windows). Updated [US-7] to reflect admin change-request workflows for organization listings.
- Data Design Schema: Updated public.events with flyer_url to document finalized image storage and retrieval mechanics.
- System Testing & Acceptance: Expanded test procedures to include verification scripts for media uploads, schema foreign-key integrity, and scheduled retention execution.



Documentation of Report II

Key Sprint 4 Report Revisions

- Requirements Specification (SRS): Added [FR-17] for automated 30-day Supabase event retention policies; added [FR-18] for the client-requested FAQ section; updated [US-7] for admin-directed organization edit requests.
- Data Design Schema: Added `flyer_url` to `public.events` to document cloud bucket image linking and asset persistence.
- System Implementation (Alpha Description): Updated Section X.6 from an administrative placeholder to an active moderation dashboard with pending event previews and approval/rejection controls.
- Testing & Evolution Roadmap: Synchronized testing schedules with Sprint 5 (closed beta user testing and validation) and Sprint 6 (expanded UAT and final production cutover).



Responsible Use of AI

- AI was not used for any setup in the code.
- AI was used for spell check in our team submissions, which allowed for more concise and better communication.
 - All changes were reviewed and approved by a team member before being implemented.



Sprint Achievements and Challenges

Completed User Stories

- [Members See Steps on How to Edit Their Org](#)
- [Register Members / Orgs to Platform from Client List](#)
- [Finalizing Flyer Storage and Retrieval](#)
- [View Flyers](#)
- [Event Retention \(in Supabase\)](#)

Challenges

- There weren't any challenges we ran into, everything went as planned.



Next Steps and Sprint Retrospective

For Next Sprint

- [Email Notifications](#)
- [Add FAQ Page or Section](#)
- [Change Vercel Domain](#)
- [Disable Physical Location as a Requirement in Post Event Flow](#)

What Went Well

- Bi-weekly meetings were enough to get feedback and have time for us to work.
- Members attended every meeting on time, and were cooperative when rescheduling was needed.

What Didn't

- Nothing, we completed all planned tasks.



Conclusion

In this sprint, we populated the database with 50 organizations and members, finalized the flyer storage and administrative approval pipelines, launched the public flyer viewer, and implemented automated Supabase event retention policies.

In our next sprint we plan to work on email notifications, adding an FAQ page or section, updating our Vercel domain, disabling physical location as a requirement in the post-event flow, and conducting closed beta user testing.

Thank you to our clients, Allison Rockwell and Christine Oakley, and to our stakeholders for your continued guidance and partnership throughout this sprint, we appreciate your time and welcome any questions or feedback.